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Figure 2-2. Remedial Design Schedule - White King / Lucky Lass Mines Superfund Site

' Jan ‘04 feb'04 Mar ‘04 .IA 104 May 04 Jun ‘4 Jut'04 Aug ‘04 Sep 04 Oct ‘04 Nov '04 Dec ‘04 Jan '05 Feb ‘05 Mar'05 Apr'05 M
10 | Task Name Duration _{Predacessors 2Jaf4]sTe]7 8 e Tiofi112 1a|14115hsﬁEﬂ'§ﬁF|?ol|§T|§2 23124 25126127126]29]30]31{32{33[34]35[38{37[38]30140(41]42]43]44[45T46[47 48401505 1]52]52]54]55 [56]6 7[58 [59]6061[62 [E3[64 (65166 67 [68]88] 70] 71172175
1 |Remedial Design (RD) Workplan 66 days
2 Submit revised dratt RD Workplan 0 days 12/18 )
—'_3-‘ Raview by agencies . 22days 2
4 Meeting with agencles Odays 3 ‘ 113
5 Additional agency oomments received 0 days ‘ 29
8 Comment responses to EPA 0 days 124
7 Final comment resolution 3wks 6
8 RD-Workptan approval by EPA expected Odays 7
9  |Weather suitable for fieldwork (ASSUMED) 0 days
10 |Remedial Desigh ; 289 days
11 Geotechnical Investigations 86 days 9
12 Geotechnical fisldwork ) Iwks
13 Laboratory analyses 3 wks . 1288+1 wk
14 - Prepare geotechnical data report 4wks 13
15 Review by agencies 2wks 14
16 Finalize gectechnical data repott ' 4 wks ) 15 :l
17 Identify tree removs! footprint Odays 14
18 Tres removal by USFS ; 3 wks . 17F8+6 wks %
18 Gamma Survey 140 days 8 W
20 Gamma-survey comelation flaldwork 1wk
21 Gamma survey correiation laboratory analyses » 4 wks 1 20
22 Prepare gamma survay correlation report i 4 wks 21
rel Revlew by agencies ’ 2wks 22 %,
24 Conf cal; agree on 0 “V'Ez:‘ Conference call; agres on cotrelation’ 4p 8716
25 Conduct gamma survey (2 units) t 15days , 22F8+1 wk _
28 Prepare gamma survey data report ; 8 wks 25 . ¥ e
27 Review by agencies 3wks I 2%
28 Respond to agency comments dwks 27
28 Finalize gamema sutvey data report 3wks ) 28 E:
%0 30% Design [ S6days P —— !
3 Prepate design documents ‘ Bwks
2 Review by agendes : 2wks ) N
33 Review meeting with EPA 0days 32 127
34 Review by agencies , 1wk 33
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Figure 2-2. Remedial Design Schedule - White King / Lucky Lass Mines Superfund Site
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3 Tdan'04__ JFeb 4 |Mar 04 04 IMay'04  |hn04 _Jdul'0k Aug0d__ Tsep'04__]ct04 Nov04 _ [Dec04 _ Jan'08  JFeb05  |Mar©s  [Apr0s . IM
1D, | Task Name I Duration | Predecessors AJ2f3lajsie[7(8]e [1o]T1fi2[t3[14[15]1e]17]18]1e[201]Z[23[24]25]26]27 282830131 ]32]33 3413536137 38136 4041142143 [44 |45 46147 48 [42E0 5162 (53 [B4T55 [ca ST TEa Ea [eolet [e2 317273
3 Intermediate Design . 86 days ‘ 0,14,2638
3% | ) Prepare design documents 8 wks
37 Review by agencies : Iwks 36
38 Review meeting with EPA 0days 378S+7 days 14
38 Prefinal and Final Design i 90days 28
40 Prepare prefinal (80%) desigh documents \ 8 wks
F:T_ Revlew by agencles : 3wks j40
2 Review meeting with EPA 0 days 418847 days n
43 Respond to agency comments 3wks ’ A1 T jl
44 Mesting with agencies Odays ) 43 a7
45| Prepara final (100%) design documents Twks 44 !
46 Ramedial design approved by EPA : 0 days ) 45 R | deslgh app by EPA ’ 3128
- 47 |Contractor site vieit(s) completed ;o Odeys, & 1o

4812004 Preparatory Fieldwork © 185days ——
49 Make wet.weather field observations 1 wk‘
50 Prepare preliminary combinad design & workplan 8wks (
81 Review by agencies 3wks : 50

‘ 7 Revise per comments and field observations : 4 whs . 81
53 Review by agendes ! 3 wks '52
54 Desigh-workplan approved by EPA : © days 83
55 Selact contractor ‘ 4wks 528842 wke
% | Convacing YT
87 Mobifization and Construction : 13 mjse R
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